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Item & Category 

 
1-C 

 

Method 
 
1 

# Bids 
 
2 

Contract Amount 
 

$148,363 
 

Fund Source 
 

100% Special Funds 

DCAR Award Date 
 

04/02/2019 

Using Agency 
 
SHA- State Highway Administration 
 

Contractor Name, City State 
 
Mona Contracting, LLC 
LaPlata, MD 
 

Contract Identifier & Project Title 
 
CH1875149SBR 
Removal of Salt Contaminated Soils at 
the District 5 Training Site in Charles 
County 
 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or 
renewal option) 
 
This Small Business Reserve project is for the removal of salt contaminated soils at the District 5 Training Site in 
Charles County. 
 
The term of this contract is 04/02/2019 to 06/01/2019. 
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Item & Category 

 
 

2-C MOD 
 

Method 
 
 
1 
 

# Bids 
 
 
4 

Original Contract 
Amount 

 
$6,696,000 

 

Fund Source 
 
 

Fund 29 
 

BPW Award 
Approval Date 

 
06/20/2018, 33-C 

 
Using Agency 
 
SHA-State Highway Administration 
 

Contractor Name, City State 
 
Ardent Company, LLC 
McLean, VA 

Contract Identifier & Project Title 
 
MO5245129 
Construction of the Connecticut 
Avenue Salt Barn Facility in 
Montgomery County. 
 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 
 
Due to concerns by the local community, the project was placed on shutdown October 5, 2018.  The contractor 
was directed to immediately stop work on the project, remove all men, equipment, and materials from the site.  
The contractor did as instructed including relocating twenty precast structures to another site.  After the 
community concerns were addressed on November 7, 2018, the contractor was notified to remobilize and 
proceed with the project.  The contractor scheduled the earliest possible dates for material & equipment 
deliveries, and the crews were mobilized to the project by November 28, 2018.  The change order compensates 
the contractor for Demobilization, Remobilization, Home Office Overhead, Extended Field Overhead, Cost of 
Maintaining Crews, and Cost of Idle Equipment and incidentals necessary to complete the work.  This change 
order includes a compensable time extension of 55 calendar days resultant of this closure.  The revised 
completion date was March 6, 2020.  The new completion date is April 30, 2020. 
 
The term of this contract is 07/12/2018 to 07/31/2021. 
 

Complete Below - Contract Modifications Only 
Modification 

Date: 
 
 

04/02/2019 

Modification No. 2 
$ Value of Mod 

 
 

$198,503 
 

% Increase this Mod to 
Original Contract 

 
 

2.96% 

Cumulative % 
Increase All Mods to 

Original Contract 
 

2.96% 

New Contract 
Amount 

 
 

$6,895,403 
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Item & Category 

 
 

3-C MOD 
 

Method 
 
 
1 
 

# Bids 
 
 
1 

Original Contract 
Amount 

 
$2,572,100 

 

Fund Source 
 
 

100% Special Funds 

BPW Award 
Approval Date 

 
02/22/2017, 1-C 

 
Using Agency 
 
SHA-State Highway Administration 
 

Contractor Name, City State 
 
Waynesboro Construction Co., 
Inc.  
Frederick, MD 

Contract Identifier & Project Title 
 
FR2595149 
Wash bay installation at the 
Administrator’s Frederick 
Maintenance Facility in Frederick. 
 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 
 
This Change Order (CO) is a result of various changes made by the design under Redline Revisions No. 3 & 4.  
These revisions surround electrical and water services.  This CO includes a 30-calendar day non-compensable 
time extension.  Actual contract: 03/09/2017 – 04/30/2019.  New BPO expiration date:  09/27/2019 
 
The term of this contract is 03/09/2017 to 04/30/2019. 
 

Complete Below - Contract Modifications Only 
Modification 

Date: 
 
 

04/02/2019 

Modification No. 2 
$ Value of Mod 

 
 

$57,950 
 

% Increase this Mod to 
Original Contract 

 
 

2.25% 

Cumulative % 
Increase All Mods to 

Original Contract 
 

2.25% 

New Contract 
Amount 

 
 

$2,630,050 

 



State of Maryland 

Legend  Contract Category:  C = Construction; C-MOD = Construction Modification; S = Service; S-MOD = Service Modification; M = Maintenance; M-
MOD = Maintenance Modification; AE = A/E Service; AE-MOD = A/E Service Modification; E = Equipment; E-MOD = Equipment Modification; I = 
Invoice.   
Procurement Method:  1 = Competitive Sealed Bidding; 2 = Competitive Sealed Proposals; 3 = Negotiated Award; 4 = Sole Source; 5 = Emergency 
Procurement; 6 = Small Procurement; 7 = Preference Purchase; 8 = A/E Act; 9 = Intergovernmental Cooperative Procurement 

 
    

Page  4  of  7    
For the Record 

Month:      4        . 
Year:      2019      . 

Procurement Agency Activity Report 
Reporting Agency:  Maryland Department of Transportation 

 
 

Item & Category 
 
 

4-C MOD 
 

Method 
 
 
1 
 

# Bids 
 
 
5 

Original Contract 
Amount 

 
$296,881 

Fund Source 
 
 

State Fund 29 

BPW Award 
Approval Date 

 
04/05/2017, 2-C 

 
Using Agency 
 
SHA-State Highway Administration 
 

Contractor Name, City State 
 
S.E. Davis Construction 
La Plata, MD 

Contract Identifier & Project Title 
 
CA1435129 
Building Renovations for Fire 
Code & Life Safety Compliance-
Phase II at the Admin Prince 
Frederick Shop in Calvert County. 
 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 
 
Modifications No. 1 is needed to compensate the Contractor for additional work related to project delays, utility 
relocations, HVAC condensation remediation, installation of fire damper, the extension of downspout and the 
relocation of exhaust fan due to workplace safety concerns.  Actual contract term: 04/27/2017 – 01/21/2018. 
 
The term of this contract is 04/27/2017 to 07/31/2019. 
 

Complete Below - Contract Modifications Only 
Modification 

Date: 
 
 

04/02/2019 

Modification No. 1 
$ Value of Mod 

 
 

$57,904 
 

% Increase this Mod to 
Original Contract 

 
 

19.50% 

Cumulative % 
Increase All Mods to 

Original Contract 
 

19.50% 

New Contract 
Amount 

 
 

$354,785 
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Item & Category 
 
 

5-C MOD 
 

Method 
 
 
1 
 

# Bids 
 
 
3 

Original Contract 
Amount 

 
$3,471,000 

Fund Source 
 
 

State Fund 29 

BPW Award 
Approval Date 

 
04/18/2018, 7-C 

Using Agency 
 
SHA-State Highway Administration 
 

Contractor Name, City State 
 
Towson Mechanical Inc., 
Millersville, MD 

Contract Identifier & Project Title 
 
AX9725429  
HVAC Upgrades to the 
Administration’s 211 E. Madison 
St. Bldg. 
 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 
 
Modification No. 2 is needed for the removal, storage and return of all furniture and equipment from the 1st and 
2nd floors of MDOT SHA headquarters to allow the Contractor to perform the required contract work safely and 
without further delay.  Also, this modification includes the cost of the Superintendent due to the third floor not 
being vacated prior to the start of work which resulted in the Contractor’s loss of production and fifty-nine(59) 
calendar days of work. 
 
The term of this contract is 05/03/2018 to 11/002/2021. 
 

Complete Below - Contract Modifications Only 
Modification 

Date: 
 
 

04/30/2019 

Modification No. 2 
$ Value of Mod 

 
 

$132,783 
 

% Increase this Mod to 
Original Contract 

 
 

3.82% 

Cumulative % 
Increase All Mods to 

Original Contract 
 

4.86% 

New Contract 
Amount 

 
 

$3,639,857 
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Item & Category 
 
 

6-C MOD 
 

Method 
 
 
1 
 

# Bids 
 
 
4 

Original Contract 
Amount 

 
$1,020,789 

Fund Source 
 
 

100% Special Funds 

BPW Award 
Approval Date 

 
05/10/2017, 2-C 

Using Agency 
 
MTA 
Maryland Transit Administration 
 

Contractor Name, City State 
 
Bullock Construction Inc., 
Easton, MD 

Contract Identifier & Project Title 
 
T-0212-1040 
Grade Crossing Replacements on 
Townsend and Seaford Freight 
Lines 
 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 
 
This contract is for the construction of eight concrete modular railroad crossings or asphalt railroad crossings to 
replace the existing timber or asphalt crossings at the following locations on the MTA Townsend/Centreville 
freight rail line as well as Seaford/Cambridge freight rail line on Eastern Shore, Maryland.  This change order 
was created for final settlement of changes, claim, and bid quantity adjustments.  The contract was decreased by 
$61,894. 
 
The term of this contract is 04/18/2019 to 04/26/2019. 
 

Complete Below - Contract Modifications Only 
Modification 

Date: 
 
 

04/18/2019 

Modification No. 1 
$ Value of Mod 

 
 

$ -61,894 
 

% Increase this Mod to 
Original Contract 

 
 

-6% 

Cumulative % 
Increase All Mods to 

Original Contract 
 

-6% 

New Contract 
Amount 

 
 

$958,895 
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Item & Category 
 

7-C 
 

Method 
 
1 

# 
Bids 

 
 

Contract Amount 
 

$0 
 

Fund Source 
 

80% Federal 20% State 

DCAR Award Date 
 

N/A 

Using Agency 
 
MTA – Maryland Transit 
Administration 
 

Contractor Name, City State 
 
 

Contract Identifier & Project Title 
 
T-1465-2740 
Light Rail South End Curves 
Rehabilitation and Replacement of Open 
Deck Ties over the Patapsco River Bridge. 
 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) 
 
This solicitation was cancelled on April 29, 2019 prior to bids being received.  Per COMAR 21.06.02.02.B.01(a), 
the project was postponed and there was no longer a need for the procurement.  
  
 


